Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summary

111

. : 1/04 1/05 1/06 1/07 1/08 1/09 110
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : m: : : : : :
RW
SR 3/SR 303 Interchange (Waaga Way) - New Ramp (No Change) [EN A0 | ;
PIN: 3003418 03-05 0507 0709  09-11 1113 Total I3 i
Baseline Budget * 3,179 12,000 0 0 0 15,179
Adjusted Budget 3179 12,000 0 0 0 15,179 "*Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
RW
Projéct Definition complete:u in prior biennium. :
. . . [rRw
I-5, Port of Tacoma Rd to King Co Line (Rounding) ] [En A0 |
PIN: 3005048 03-05 0507 0709  09-11 1113 Total i
Baseline Budget * 3,800 2800 13178 13845 0 33,623
Adjusted Budget 3789 2811 13178 13,845 0 33,623 “Baseline
Net Change -11 11 0 0 0 0 Current
| EN AD |
| RW
Proj:éct Definition complete:u in prior biennium. Pt’:eliminary Engineering EWas started in prior bieimium.
I-5/SR 16 Interchg / 38th St Interchg, Core HOV (No Change) =
PIN: 300567A 03-05 0507 0709  09-11 1113 Total
Baseline Budget * 0 0 40600 62,820 52,148 155,568
Adjusted Budget 0 0 40600 62,820 52,148 155,568 *Baseline
Net Change 0 0 0 0 0 0 Current
AD I
Pred:onstruction activities fimded with non-Nickel :funds.
I-5, S 48th to Pacific Avenue - Core HOV (No Change) AD ]
PIN: 300568A 0305 0507 0709 0911 1113 Total
Baseline Budget * 15641 47,690 28,704 0 0 92,035
Adjusted Budget 15641 47,690 28,704 0 0 92,035 “Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Pred:onstruction activities fimded with non-Nickel :funds.
_— . RW] i
I-5, Grand Mound to Maytown - Widening (Expenditure Advancement) EN | AD |
PIN: 300581A 03-05 0507 0709  09-11 1113 Total ]
Baseline Budget * 1,256 1894 28341 41,724 0 73,2216
Adjusted Budget 1600 1,894 27097 41724 0 73215 “Baseline
Net Change 344 0 -344 0 0 -1 Current

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the project schedule. This Quarter Four adjustment was approved by
the Transportation Commission in August 2004.

EN | AD |
RW [

Pro;éct Definition completeu in prior biennium. Pr‘ellmmary Engmeermg started in prior blennlum

A s NOTE: Mllestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summary . . 1/04 1/05 1/06 1/07 1/09 110 111 112
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) BN END os B : ; ; ; : :
SR7/SR 507 to SR 512 - Safety (Expenditure Delay) (757 . :
PIN: 3007068 03-05 0507  07-09  09-11 1113 Total i !
Baseline Budget * 9,300 0 0 0 0 9,300 ] i
Adjusted Budget 074 832 0 0 0 9,300 “Baseline ;
Net Change -8,326 8,326 0 0 0 0 Current
WSDOT has delayed expenditures planned for 03-05 to the 05-07 biennium. This delay was requested by local and state elected :
officials to allow time to pursue funding for landscaping and other desirable adjuncts to the project. The advertisment date is now
scheduled for January 2005. This Quarter Four adjustment was approved by the Transportation Commission in August 2004. E
Pred:onstruction activities fimded with non-Nickel :funds.
SR 16, Burley Olalla Interchange (No Change) Iﬂ! i A0 | .
PIN: 301632A 03-05 0507 0709  09-11 113 Total PE i
Baseline Budget * 0 925 2355 11,786 0 15,066 Fo
Adjusted Budget 0 025 2355 11,786 0 15,066 “Baseline
Net Change 0 0 0 0 0 0 Current
PD
PE :
| EN AD |
| RW :
SR 16/I-5 to Tacoma Narrows Bridge - HOV (Expenditure Delay)
PIN: 301636A 03-05 0507 0709  09-11 1113 Total
Baseline Budget * 51,488 31,292 0 0 0 82,780
Adjusted Budget 22660 47,500 12,620 0 0 82,780 "Baseline
Net Change -28,828 16,208 12,620 0 0 0 Current

Due to the bid opening being delayed until late in 2004, the Transportation Commission approved the delay of $28.6 million in

expenditures for the 2003-2005 biennium, moving $16.2 million and $12.6 million into the next two biennium. These refinements take
into account the loss of the 2004 construction season and the proposed delay of the open to traffic date by nine months, to November
2006. However, even with these delays, the project will be delivered as originally intended, in time for the opening of the new Tacoma

Narrows Bridge in 2007.

Proj:ect Definition complete:u in prior biennium. Pr:éliminary Engineering :started in prior bienniuin. Milestones to be adiusted in next quarter'si report.

SR 16, 36th St to Olympic Dr NW, Core HOV (Expenditure Advancement) : [0 |

PIN: 3016388 03-05 0507  07-09 0911 1113 Total i i
Baseline Budget * 49 7,696 0 0 0 7,745
Adjusted Budget 3443 4302 0 0 0 7,745 "Baseline
Net Change 3,394 -3,394 0 0 0 0 Current

In an effort to coordinate this construction phase with the SR 16-HOV project, this project will be advanced to the 2003-2005

biennium. The widening on the west side of the Tacoma Narrows, from the new 36th Street Interchange to the Olympic Drive
Interchange, is scheduled for a construction phase start in May 2005. The region is requesting to advance the construction
advertisement date to November 2004 in order to provide continuous HOV lanes on either side of the Second Tacoma Narrows Bridge
by Spring 2006. This change will require the expenditure advancement of $3.4 million into the 2003-2005 biennium from the 2005-
2007 biennium. Advancing the projects will not change the overall project cost.

Pred:onstruction activities fimded with non-Nickel :funds.

US 101, Dawley Road Vicinity to Blyn Hwy (No Change) .
PIN: 310101F 03-05 0507 0709 0911 1113 Total i i i ; ; .
Baseline Budget * 0 0 600 1,273 0 1,873 E E § § :
Adjusted Budget 0 0 600 1273 0 1,873 “Baseline i
Net Change 0 0 0 0 0 0 Current : : : : : :
| | |
1 !

Pred:onstruction activities w:rere funded with non-N:ickeI funds.

s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summa - 09-11 -
g y rol "y y . . 1/04 1/05 1/06 1/07 1/09 110 1/11 112 113
Through september 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) : m : : : ' . : : :
. s RW
US 101, Gardiner Vicinity - Truck Lane (No Change) !:Tl i
PIN: 310102F 03-05 0507 0709  09-11 1113 Total !
Baseline Budget * 0 0 300 1,576 0 1,876 IE [
Adjusted Budget 0 0 300 1576 0 1,876 “Baseline
Net Change 0 0 0 0 0 0 Current
[P0 : :
I I I [Rw i
Som§e Preliminary Engineer:ing was funded with nén-NickeI funds. :
US 101, Corriea Rd Vicinity to Zaccardo Rd (No Change) [0 |
PIN: 3101558 03-05 0507 0709  09-11 11-13 Total i
Baseline Budget * 0 0 101 326 0 428
Adjusted Budget 0 0 101 326 0 428 Baseline E
Net Change 0 0 0 0 0 0 Current :
: [ OT |
AD | :
Preofonstruction activities v§ere funded with non-N:ickeI funds. :
US 101, Blyn Vicinity - Passing Lanes (No Change)
PIN: 3101668 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 1,576 0 0 1,676
Adjusted Budget 0 0 1,576 0 0 1,576 Baseline
Net Change 0 0 0 0 0 0 Current
Preofonstruction activities v§ere funded with non-N:ickeI funds.
SR 106, Skobob Creek - Fish Passage (No Change) IEE
PIN: 310603A 03-05 0507  07-09 0911 1113 Total ;
Baseline Budget * 330 947 0 0 0 1,277 :
Adjusted Budget 330 947 0 0 0 1,217 Baseline E
Net Change 0 0 0 0 0 0 Current :
RigH:t of Way not required.
SR 112, Hoko-Ozette Road - Safety (No Change) 2D |
PIN: 3112188 03-05 0507 0709  09-11 1113 Total !
Baseline Budget * 0 0 844 214 0 1,058
Adjusted Budget 0 0 844 214 0 1,058 “Baseline
Net Change 0 0 0 0 0 0 Current :
:
AD | :
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:14 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-1

Highway Project Delivery Summary

. . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) N ENo os I : : : : : : : :
— . o
SR 160/SR 16 to Longlake Road Vicinity (Expenditure Advancement) i [ A0 |
PIN: 3160068 03-05 0507  07-09  09-11 1113 Total i [ee
Baseline Budget * 0 0 1,446 1,910 0 3,356 i
Adjusted Budget 527 0 919 1910 0 3,356 “Baseline
Net Change 527 0 -527 0 0 0 Current :
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by H IE
the Transportation Commission in August 2004. TI
| RW
Projéct definition completeh in prior biennium. Sd:me preconstruction ac:tivities were funded wii:h non-Nickel funds.
SR 161/SR 167 Eastbound Ramp - Safety (No Change) (40 |
PIN: 316109A 0305 0507 0709 0911 1143 Total
Baseline Budget * 0 0 1,906 0 0 1,906
Adjusted Budget 0 0 1,906 0 0 1,906 Baseline
Net Change 0 0 0 0 0 0 Current
Pred:onstruction activities vﬁere funded with non-nickel funds.
SR 161, 204th Street to 176th Street (No Change) A ]
PIN: 316114A 0305 0507 0709 0911 1143 Total
Baseline Budget * 3,265 9,274 0 0 0 12,539
Adjusted Budget 3,265 9,274 0 0 0 12,539 Baseline
Net Change 0 0 0 0 0 0 Current
(4D
Pred:onstruction activities ei:re funded with non-Nic:keI funds.
. S ' : : [ rRW
SR 161, 36th to Jovita - Widening (No Change)
PIN: 316118A 0305 0507  07-09 0911 1113 Total [Pe
Baseline Budget * 580 3,500 6,180 9,200 0 19,460 FD
Adjusted Budget 580 3500 6180 9,200 0 19,460 ""Baseline
Net Change 0 0 0 0 0 0 Current
PD
AD |
| RW :
Som§e preconstruction acti\iities funded with non-IiIickeI funds. Environm:ental Doc. completed |h prior biennium.
SR 161, 234th St to 204th Street E (Expenditure Advancement)
PIN: 316119A 0305  05-07 0709 0911 1113 Total
Baseline Budget * 6,142 3,408 27 38 0 9,615
Adjusted Budget 8,503 874 0 0 0 9,378 “Baseline
Net Change 2,361 -2,534 =27 -38 0 -237 Current
WSDOT is currently reviewing the daytime option for the next stage of construction. It is anticipated that changing phase two from a
nighttime operation to a daytime operation will reduce construction by thirty days without impacting the traveling public. This change
will result in the need for $2.3 million to be advanced from future bienniums.
Pred:onstruction activities w:rere funded with non-N:ickeI funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

24-Nov-04 09:14 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 07-0 -
g y J "y y . . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : : : : : : : : : :
SR 304/SR 3 to Bremerton Ferry Terminal (No Change)
PIN: 3304038 0305  05-07 0709 0911 11413 Total
Baseline Budget * 11,000 0 0 0 0 11,000
Adjusted Budget 11,000 0 0 0 0 11,000 “Baseline
Net Change 0 0 0 0 0 0 Current
PROJECT COMPLETE
Pred:onstruction phase not Erequired. Thisis a Non:-WSDOT lead project. ;‘WSDOT's responsibilit'y is to administer the distribution of funds.
SR 410, 214th Ave E to 234th - Widening (No Change) E i
PIN: 341015A 03-05 0507  07-09 0941 1113 Total 5 i
Baseline Budget * 0 1,700 4,300 0 0 6,000
Adjusted Budget 0 1,700 4,300 0 0 6,000 Baseline
Net Change 0 0 0 0 0 0 Current
WSDOT is seeking Legislative approval to pursue the first phase of work at the 234th Street intersection using the available Nickel H
funding limit. WSDOT anticipates receiving guidance from the Legislature by Spring 2005 and will provide an update on the status of i H
this project in the June 2005 Gray Notebook. E
Preofonstruction activities fimded with non-Nickel :funds.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
reliminary Engineering vertisement onstruction Phase ilestone Delay
[PE ] Preliminary Engineeri (2D ] Adverti c ion Ph A2 wilestone Del
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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